COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 02/ 2015

ESTI MATE SUMVARY 10: 52: 52
CONTI D C18316 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 18316- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 176.0 DAYS TI VE ALLOW 224 WORK DAYS
SH 14 VEST MAIN | N STERLI NG PERCENT TI ME: 78.57 ORI G TI VE ALLOW 190 WORK DAYS
PRQJECT NO. STA0142- 058
SH 14 VEST MAIN | N STERLI NG
NAVE OF RQAD: 014C
PRQIECT COUNTI ES: LOGAN
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 01/ 31/ 2015 DATE TI ME STARTED 03/03/2014
9600 E. 104th Avenue DATE LET 11/ 14/ 2013 DATE WORK BEGAN
DATE AWARDED 11/ 22/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 18/ 2013 DATE ACCEPTED
Hender son CO 80640 303- 279- 0900 DATE NOTI CE TO PROCEED 03/ 03/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ g, 191, 235.31 PARTI Cl PATI NG $ 4,897,479.58 $ 3,971.80
AWARD PRQJECT AM: $  7,017,511. 53 NON PARTI Cl PATI NG 1,013, 543. 92 0.00
PERCENT COVPLETE: 72. 16% TOTAL EARNI NGS 5,911, 023. 50 3,971.80
FUNDS AVAI LABLE: $  2,280,211.81 STOCKPI LED MATERI ALS 323, 174. 61 60, 556. 64
GROSS EARNI NGS 6,234, 198. 11 64, 528. 44
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 105, 262. 67 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6,128, 935. 44 64, 528. 44
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 6,128, 935. 44 64, 528. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 64, 528. 44

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18316-BI D ESTI MATE RUN 02/ 02/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0011 10: 52: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00001 Renoval of Structure 18. 000 18. 000
EACH 0. 000 0. 00
532. 47000 18. 000 9, 584. 46
0010 202-00019 Renoval of Inlet 25. 000 15. 000
EACH 0. 000 0. 00
266. 23000 15. 000 3,993. 45
0015 202- 00035 Renoval of Pipe 1, 321. 000 1, 321. 000
LF 0. 000 0. 00
10. 24000 1, 321. 000 13, 527. 04
0020 202-00195 Renoval of Median Cover 5, 605. 000 5, 414. 000
SY 191. 000 254.03
1. 33000 5, 605. 000 7,454. 65
0025 202- 00200 Renoval of Sidewal k 822. 000 821. 000
SY 0. 000 0. 00
1. 33000 821. 000 1, 091.93
0030 202-00201 Renoval of Curb 164. 000 0. 000
LF 18. 000 23.94
1. 33000 18. 000 23.94
0035 202-00202 Renoval of CQutter 717.000 579. 000
LF 0. 000 0. 00
2.76000 579. 000 1, 598. 04
0040 202-00203 Renoval of Curb and Cutter 33, 952. 000 29, 880. 000
LF 0. 000 0. 00
0. 67000 29, 880. 000 20, 019. 60
0045 202-00210 Renoval of Concrete Pavenent 4, 684. 000 2,101. 000
SY 0. 000 0. 00
1. 66000 2,101. 000 3,487. 66
0050 202-00220 Renoval of Asphalt Mat 2,741.000 1, 733. 000
SY 0. 000 0. 00
1. 33000 1, 733. 000 2,304. 89
0055 202- 00250 *Renoval of Pavenent Marking 21, 000. 000 19, 457. 000
SF 0. 000 0. 00

2. 43000 19, 457. 000 47, 280. 51



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18316-BI D ESTI MATE RUN 02/ 02/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0011 10: 52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00425 *Renoval of Bridge Railing 88. 000 88. 000
LF 0. 000 0. 00
43. 14000 88. 000 3, 796. 32
0065 202-00700 *Renoval of Light Standard 0. 000 0. 000
EACH 0. 000 0. 00
498. 18000 0. 000 0. 00
0070 202-00810 *Renoval of Gound Sign 47. 000 33. 000
EACH 0. 000 0. 00
72.90000 33. 000 2,405.70
0075 202-00821 *Renoval of Sign Panel 76. 000 28. 000
EACH 0. 000 0. 00
103. 28000 28. 000 2,891.84
0080 202-00831 *Renoval of Traffic Signal Head 10. 000 7.000
EACH 0. 000 0. 00
186. 81000 7.000 1, 307. 67
0085 202-01130 *Renoval of Cuardrail Type 3 54. 000 54. 000
LF 0. 000 0. 00
5. 37000 54. 000 289. 98
0090 202-05150 Sandbl asti ng 2, 000. 000 0. 000
SF 0. 000 0. 00
0. 61000 0. 000 0. 00
0095 203- 00010 Uncl assi fied Excavation (Conplete In Place) 15, 774. 000 10, 387. 000
CcY 0. 000 0. 00
6. 00000 10, 387. 000 62, 322. 00
0100 203- 00062 Enbanknent Material (Conplete In Place) (Special) 471. 000 471.000
CcY 0. 000 0. 00
15. 37000 471. 000 7,239.27
0105 203-00100 Muck Excavation 3, 500. 000 2,829. 000
CcY 0. 000 0. 00
6. 57000 2,829. 000 18, 586. 53
0110 203-01100 Proof Rolling 50. 000 29. 000
HOUR 0. 000 0. 00
100. 71000 29. 000 2,920.59



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18316-BI D ESTI MATE RUN 02/ 02/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0011 10: 52: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01500 Bl adi ng 75. 000 39. 000
HOUR 0. 000 0. 00
137. 39000 39. 000 5,358.21
0120 203-01594 Conbi nati on Loader 75. 000 35. 000
HOUR 0. 000 0. 00
93. 62000 35. 000 3,276.70
0125 203-01597 Pot hol i ng 215. 000 215. 000
HOUR 0. 000 0. 00
251. 93000 215. 000 54, 164. 95
0130 206- 00000 Structure Excavation 1, 061. 000 1, 061. 000
CY 0. 000 0. 00
3.53000 1, 061. 000 3,745.33
0135 206- 00100 Structure Backfill (dass 1) 646. 000 646. 000
CY 0. 000 0. 00
28. 60000 646. 000 18, 475. 60
0140 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
6, 180. 83000 0. 000 0. 00
0145 206-01782 Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
6, 180. 83000 0. 000 0. 00
0150 206-01783 Shoring (Area 3) 0. 000 0. 000
LS 0. 000 0. 00
6, 180. 83000 0. 000 0. 00
0155 208-00002 *Erosion Log (12 Inch) 4, 655. 000 4, 655. 000
LF 0. 000 0. 00
4. 50000 4, 655. 000 20, 947. 50
0155 MATERI AL ALLOMANCE 45. 000
LF 0. 000 0. 00
2. 06000 45. 000 92.70
0160 208- 00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00

1. 52000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18316-BI D ESTI MATE RUN 02/ 02/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0011 10: 52: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 208-00035 *Aggr egat e Bag 500. 000 359. 000
LF 0. 000 0. 00
7.31000 359. 000 2,624.29
0170 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 406. 34000 0. 000 0. 00
0175 208- 00051 *StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0. 00
16. 88000 0. 000 0. 00
0180 208- 00052 *StormDrain Inlet Protection (Type 2) 200. 000 145. 000
LF 0. 000 0. 00
28. 13000 145. 000 4,078. 85
0185 208-00103 Renoval and Di sposal of Sedinent (Labor) 175. 000 149. 000
HOUR 0. 000 0. 00
39. 70000 149. 000 5,915. 30
0190 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 100. 000 76. 000
HOUR 0. 000 0. 00
80. 36000 76. 000 6, 107. 36
0195 208-00106 Sweepi ng (Sedi nent Renoval ) 450. 000 385. 500
HOUR 1. 000 151. 89
151. 89000 386. 500 58, 705. 49
0200 208-00107 Renoval of Trash 25. 000 13. 000
HOUR 0. 000 0. 00
80. 36000 13. 000 1, 044. 68
0205 208- 00206 Erosi on Control Supervisor 150. 000 126. 000
DAY 0. 000 0. 00
393. 78000 126. 000 49, 616. 28
0210 210-00010 *Reset Mailbox Structure 13. 000 0. 000
EACH 0. 000 0. 00
200. 48000 0. 000 0. 00
0215 210-00815 *Reset Sign Panel 30. 000 0. 000
EACH 0. 000 0. 00

182. 27000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18316-BI D ESTI MATE RUN 02/ 02/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0011 10: 52: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 210-00831 *Reset Traffic Signal Head 44. 000 15. 000
EACH 0. 000 0. 00
249. 09000 15. 000 3, 736. 35
0225 210-01700 Reset Sprinkl er Head 36. 000 0. 000
EACH 0. 000 0. 00
60. 76000 0. 000 0. 00
0230 210-04010 *Adj ust Manhol e 12. 000 10. 000
EACH 0. 000 0. 00
303. 77000 10. 000 3,037.70
0235 212-00006 *Seeding (Native) 3. 600 3. 600
ACRE 0. 000 0. 00
716. 89000 3. 600 2, 580. 80
0240 212-00032 *Soi | Condi tioning 3. 600 3. 600
ACRE 0. 000 0. 00
2,904. 01000 3. 600 10, 454. 44
0245 213-00002 *Mul ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
668. 29000 0. 000 0. 00
0250 213-00061 *Mul ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
3. 65000 0. 000 0. 00
0255 213-00150 *Bonded Fi ber Matrix 3. 600 3. 600
ACRE 0. 000 0. 00
6, 561. 37000 3. 600 23,620. 93
0260 216- 00201 *Soi | Retention Blanket (Straw Coconut) 0. 000 0. 000
SY 0. 000 0. 00
2. 43000 0. 000 0. 00
0265 216- 00302 *Turf Reinforcement Mat (dass 2) 0. 000 0. 000
SY 0. 000 0. 00
26. 73000 0. 000 0. 00
0270 304- 06000 Aggregate Base Course (C ass 6) 3, 032. 660 3, 032. 660
TON 0. 000 0. 00
36. 42000 3, 032. 660 110, 449. 48



CONTI D C18316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18316- BI D ESTI MATE RUN 02/ 02/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0011 10: 52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0271 304- 06007 ABC (CL 6) 2,700. 000 2,165. 000
CY 0. 000 0. 00
65. 39000 2,165. 000 141, 569. 35
0275 310- 00608 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 71, 931. 000 50, 899. 000
0-8"
( ) SY 0. 000 0. 00
2.19000 50, 899. 000 111, 468. 81
0280 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 100. 000 1, 052. 980
TON 0. 000 0. 00
285. 54000 1, 052. 980 300, 667. 91
0285 403-34741  *Hot Mx Asphalt (Grading SX) (75) (PG 64-22) 185. 760 185. 760
TON 0. 000 0. 00
48. 61000 185. 760 9,029.79
0290 412-00600 Concrete Pavenent (6 Inch) 1, 349. 000 744.000
SY 0. 000 0. 00
27.21000 744.000 20, 244. 24
0295 412- 00605 Concrete Pavenent (6 Inch) (Fast Track) 921. 000 462. 000
SY 0. 000 0. 00
28. 64000 462. 000 13, 231. 68
0300 412-00805 Concrete Pavenent (8 Inch) (Fast Track) 750. 000 181. 000
SY 0. 000 0. 00
50. 26000 181. 000 9, 097. 06
0300 MATERI AL ALLOMANCE 0. 000
SY 1, 335. 999 5, 400. 00
4.04192 1, 335. 999 5, 400. 00
0305 412-00900 Concrete Pavenent (9 Inch) 66, 078. 000 50, 474. 000
SY 0. 000 0. 00
36. 52000 50, 474. 000 1, 843, 310. 48
0305 MATERI AL ALLOMNCE Coar se Aggregate 0. 000
SY 0. 000 0. 00
4. 22000 0. 000 0. 00
0305 MATERI AL ALLOMNCE Coar se Aggregate 0. 000
SY 0. 000 0. 00
4. 22000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18316-BI D ESTI MATE RUN
PRQIECT: STA0142- 058 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADVWAY
0305 MATERI AL ALLOMANCE Rei nforcing Steel 0. 000
SY 0. 000 0. 00
3.20000 0. 000 0. 00
0305 MATERI AL ALLOMANCE Rei nforcing Steel 15, 248. 000
SY 0. 000 0. 00
3.20000 15, 248. 000 48, 793. 60
0305 MATERI AL ALLOMNCE | nt er nedi at e Rock 14, 919. 506
SY 0. 000 0. 00
1. 70000 14, 919. 506 25, 363. 16
0305 MATERI AL ALLOMNCE Coar se Aggregate 0. 000
SY 0. 000 0. 00
4. 22000 0. 000 0. 00
0305 MATERI AL ALLOMNCE Al R ENTRAI NVENT AEA 15, 248. 238
SY 0. 000 0. 00
0. 01845 15, 248. 238 281. 33
0305 MATERI AL ALLOMNCE WATER REDUCER 9, 180. 459
SY 0. 000 0. 00
0.23202 9, 180. 459 2,130.05
0305 MATERI AL ALLOMANCE 0. 000
Sy 15, 248. 000 6, 099. 20
0. 40000 15, 248. 000 6, 099. 20
0305 MATERI AL ALLOMANCE 0. 000
Sy 10, 179. 000 42, 955. 38
4. 22000 10, 179. 000 42, 955. 38
0310 412-00920 Concrete Pavenment (9 Inch) (Fast Track) 11, 163. 000 6, 395. 000
SY 0. 000 0. 00
40. 30000 6, 395. 000 257, 718. 50
0310 MATERI AL ALLOMNCE REBAR 3,839.998
SY 0. 000 0. 00
1.31623 3,839.998 5, 054. 32
0310 MATERI AL ALLOMNCE COARSE AGGREGATE 4, 768. 000
SY 0. 000 0. 00
4. 22000 4,768. 000 20, 120. 96



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 18316-BI D ESTI MATE RUN
PRQJECT: STA0142- 058 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 MATERI AL ALLOMNCE | NTEERMEDI ATE ROCK 4,768. 000
SY 0. 000 0. 00
1. 70000 4,768. 000 8, 105. 60
0315 412- 05000 Partial Depth Repair of Concrete Pavenment 301. 000 0. 000
SF 0. 000 0. 00
2.83000 0. 000 0. 00
0320 503-00018 *Drilled Caisson (18 Inch) 12. 000 0. 000
LF 0. 000 0. 00
280. 23000 0. 000 0. 00
0325 504- 08255 Masonry Landscape Wall (Dry Stack) 506. 000 506. 000
SF 0. 000 0. 00
36. 46000 506. 000 18, 448.76
0330 506-01020 Geogri d Rei nforcenent 10, 000. 000 8,342. 000
SY 0. 000 0. 00
3. 65000 8, 342. 000 30, 448. 30
0330 MATERI AL ALLOMNCE GECGRI D 0. 000
SY 0. 000 0. 00
1. 23000 0. 000 0. 00
0330 MATERI AL ALLOWANCE 0. 000
SY 658. 000 769. 86
1.17000 658. 000 769. 86
0335 601- 03000 Concrete Cass D 34. 200 34. 200
CcY 0. 000 0. 00
644. 09000 34. 200 22,027.88
0340 602-00000 Rei nf orcing Steel 7,629. 000 6, 091. 000
LB 0. 000 0. 00
1. 20000 6, 091. 000 7,309. 20
0345 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 934. 000 934. 000
LF 0. 000 0. 00
59. 66000 934. 000 55, 722. 44
0350 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 494. 000 494. 000
LF 0. 000 0. 00

72.91000 494. 000 36, 017. 54



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18316-BI D ESTI MATE RUN 02/ 02/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0011 10: 52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0355 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 280. 000 280. 000
LF 0. 000 0. 00
93. 39000 280. 000 26, 149. 20
0360 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 64. 000 64. 000
LF 0. 000 0. 00
111.53000 64. 000 7,137.92
0365 603- 70604 6x4 Foot Concrete Box Cul vert (Precast) 162. 000 162. 000
LF 0. 000 0. 00
553. 41000 162. 000 89, 652. 42
0370 604-16005 Inlet Type 16 (5 Foot) 15. 000 7.000
EACH 0. 000 0. 00
3, 354. 20000 7.000 23, 479. 40
0370 MATERI AL ALLOWANCE 0. 000
EACH 6. 000 3,199. 32
533. 22000 6. 000 3,199. 32
0375 604- 16050 Inlet Type 16 (Single) (Special) 3. 000 1. 000
EACH 0. 000 0. 00
4,611. 32000 1. 000 4,611. 32
0375 MATERI AL ALLOWANCE 0. 000
EACH 2.000 1, 066. 44
533. 22000 2.000 1, 066. 44
0375 MATERI AL ALLOWANCE 0. 000
EACH 2.000 1, 066. 44
533. 22000 2.000 1, 066. 44
0380 604-19000 Inl et Special 3. 000 3. 000
EACH 0. 000 0. 00
4, 755. 30000 3. 000 14, 265. 90
0385 604-19205 Inlet Type R L 10 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 711. 89000 1. 000 6, 711.89
0390 604-19305 Inlet Type R L 15 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
9, 104. 62000 3. 000 27,313. 86



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18316- BI D ESTI MATE RUN 02/ 02/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0011 10: 52: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0395 604-30010 Manhol e Sl ab Base (10 Foot) 8. 000 8. 000
EACH 0. 000 0.00
2,497. 04000 8. 000 19, 976. 32
0400 605- 00040 4 Inch Perforated Pipe Underdrain 450. 000 0. 000
LF 0. 000 0. 00
91. 08000 0. 000 0. 00
0405 605-84000 Subsurface Drain Qutlet 282. 000 0. 000
LF 0. 000 0.00
53. 33000 0. 000 0. 00
0410 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 613. 000 613. 000
LF 0. 000 0. 00
41. 56000 613. 000 25, 476. 28
0415 606- 01340 *End Anchorage Type 3D 5. 000 5. 000
EACH 0. 000 0.00
856. 62000 5. 000 4,283.10
0420 606-01385 *Transition Type 3J 1. 000 1. 000
EACH 0. 000 0. 00
996. 36000 1. 000 996. 36
0425 606- 01390 *End Anchorage Type 3K 1. 000 1. 000
EACH 0. 000 0.00
1, 415. 56000 1. 000 1, 415. 56
0430 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0.00
838. 40000 4.000 3, 353. 60
0435 607-11525 Fence (Plastic) 500. 000 500. 000
LF 0. 000 0. 00
2. 43000 500. 000 1, 215. 00
0440 607-11580 Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
2. 43000 0. 000 0. 00
0445 608- 00000 Concrete Sidewal k 1, 784. 000 617. 000
SY 0. 000 0. 00
24. 58000 617. 000 15, 165. 86



CONTI D C18316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 18316- BI D ESTI MATE RUN 02/ 02/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0011 10: 52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0450 608-00010 Concrete Curb Ranp 176. 000 39. 000
SY 0. 000 0. 00
62. 10000 39. 000 2,421.90
0455 609-21010 Curb and Qutter Type 2 (Section |I-B) 7, 020. 000 40. 000
LF 0. 000 0. 00
8. 63000 40. 000 345. 20
0460 609-21020 Curb and Qutter Type 2 (Section I1-B) 18, 696. 000 13, 235. 000
LF 0. 000 0. 00
9. 75000 13, 235. 000 129, 041. 25
0465 609-21021 Curb and Qutter Type 2 (Section I1-M 19. 000 0. 000
LF 0. 000 0. 00
13. 48000 0. 000 0. 00
0470 609-24006 Cutter Type 2 (6 Foot) 532. 000 242. 000
LF 0. 000 0. 00
39. 60000 242.000 9, 583. 20
0475 609-24008 Cutter Type 2 (8 Foot) 256. 000 256. 000
LF 0. 000 0. 00
39. 60000 256. 000 10, 137. 60
0480 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 19, 724. 000 0. 000
SF 0. 000 0. 00
4. 15000 0. 000 0. 00
0482 612-00043 Delin (Flex) (Ty I11) 72. 000 72. 000
EACH 0. 000 0. 00
57.50000 72.000 4, 140. 00
0485 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 60. 000 60. 000
EACH 0. 000 0. 00
75. 33000 60. 000 4,519. 80
0490 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 6. 000 6. 000
EACH 0. 000 0. 00
77.76000 6. 000 466. 56
0495 613- 00206 *2 Inch BElectrical Conduit (Bored) 499. 000 499. 000
LF 0. 000 0. 00
14. 95000 499. 000 7,460. 05



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18316-BI D ESTI MATE RUN 02/ 02/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0011 10: 52: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 613-00306 *3 Inch Electrical Conduit (Bored) 570. 000 566. 000
LF 0. 000 0. 00
17. 44000 566. 000 9,871.04
0505 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 170. 000 0. 000
LF 0. 000 0. 00
9. 96000 0. 000 0. 00
0510 613-01300 *3 Inch BElectrical Conduit (Plastic) 965. 000 965. 000
LF 0. 000 0. 00
11. 21000 965. 000 10, 817. 65
0515 613-07026 *Pull Box (16"x24"x12") 12. 000 0. 000
EACH 0. 000 0. 00
622. 72000 0. 000 0. 00
0520 613-07029 *Pul | Box (24"x24"x12") 3. 000 0. 000
EACH 0. 000 0. 00
996. 36000 0. 000 0. 00
0525 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
62, 272. 28000 0. 000 0. 00
0530 613-16000 *Lum naire (Special) 42.000 0. 000
EACH 0. 000 0. 00
1, 893. 08000 0. 000 0. 00
0530 MATERI AL ALLOWANCE 42.000
EACH 0. 000 0. 00
1, 150. 00000 42.000 48, 300. 00
0535 613-34303 *Li ght Standard Metal (30 Foot) (2 Arn) (Spec) 21. 000 0. 000
EACH 0. 000 0. 00
5, 822. 46000 0. 000 0. 00
0535 MATERI AL ALLOWANCE 21. 000
EACH 0. 000 0. 00
3, 973. 75000 21. 000 83, 448. 75
0540 613-40012 *Light Standard Foundation Speci al 21.000 0. 000
EACH 0. 000 0. 00
1, 369. 99000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 18316-BI D ESTI MATE RUN 02/ 02/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO. 0011 10: 52: 52
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0545 613-50100 *Lighting Control Center 2.000 0. 000
EACH 0. 000 0. 00
9, 963. 56000 0. 000 0. 00
0550 614-00011 *Sign Panel (dass I) 353. 000 56. 000
SF 0. 000 0. 00
20. 05000 56. 000 1,122.80
0555 614-00012 *Sign Panel (Oass I1) 559. 000 230. 000
SF 0. 000 0. 00
27. 95000 230. 000 6, 428. 50
0560 614-00013 *Sign Panel (Oass Il11) 28. 000 0. 000
SF 0. 000 0. 00
30. 38000 0. 000 0. 00
0565 614-01512 *Steel Sign Support (2-1nch Round)(Post) 158. 000 10. 000
LF 0. 000 0. 00
6. 08000 10. 000 60. 80
0570 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 16. 000 7.000
EACH 0. 000 0. 00
46. 18000 7.000 323.26
0575 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 375. 000 111. 000
LF 0. 000 0. 00
14. 58000 111. 000 1,618.38
0580 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 33. 000 17. 000
EACH 0. 000 0. 00
218. 71000 17. 000 3,718.07
0585 614-10160 *Si gnal Head Backpl at es 9. 000 0. 000
EACH 0. 000 0. 00
124. 54000 0. 000 0. 00
0590 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 0. 000 0. 00
591. 58000 0. 000 0. 00
0590 MATERI AL ALLOWANCE 4.000
EACH 0. 000 0. 00
275. 00000 4.000 1, 100. 00
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PON: 18316- BI D ESTI MATE RUN 02/ 02/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0011 10: 52: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0595 614- 70560 *Traffic Signal Face (12-12-12-12-12) 4. 000 4.000
EACH 0. 000 0. 00
1, 183. 17000 4.000 4,732.68
0600 614-72860 *Pedestrian Push Button 4. 000 0. 000
EACH 0. 000 0. 00
292. 68000 0. 000 0. 00
0600 MATERI AL ALLOWANCE 4.000
EACH 0. 000 0. 00
135. 00000 4.000 540. 00
0605 614-72895 *Vehicl e Detection System (Single Canera) 4.000 0. 000
EACH 0. 000 0. 00
6, 849. 95000 0. 000 0. 00
0605 MATERI AL ALLOWANCE 4.000
EACH 0. 000 0. 00
4,535. 00000 4.000 18, 140. 00
0610 614-75336 *Traffic Signal Face (12-12-12) (Install Only) 6. 000 0. 000
EACH 0. 000 0. 00
249. 09000 0. 000 0. 00
0615 614- 84000 *Traffic Signal Pedestal Pole Steel 3. 000 0. 000
EACH 0. 000 0. 00
560. 45000 0. 000 0. 00
0615 MATERI AL ALLOWANCE 3. 000
EACH 0. 000 0. 00
382. 50000 3. 000 1, 147.50
0620 625- 00000 *Construction Surveying 1. 000 0.583
LS 0. 000 0. 00
91, 130. 15000 0. 583 53, 128. 88
0625 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
289, 848. 15000 1. 000 289, 848. 15
0630 626- 01000 *Public Information Services 1. 000 0. 750
LS 0. 000 0. 00
13, 037. 69000 0. 750 9, 778. 27
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PON: 18316- BI D ESTI MATE RUN 02/ 02/ 2015
PRQIECT: STA0142- 058 ESTI MATE NO 0011 10: 52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0635 627-00001 *Pavenent Mar ki ng Pai nt 332. 000 288. 000
GAL 36. 000 2,843.28
78. 98000 324. 000 25, 589. 52
0640 627-00005 *Epoxy Pavenent Mar ki ng 147. 000 77.000
GAL 0. 000 0. 00
115. 43000 77.000 8,888. 11
0645 627-02010 *Preformed Plastic Paverment Marking (Type I1) (Inlaid) 2,792. 000 1,243. 000
SF 0. 000 0. 00
13. 37000 1, 243. 000 16, 618. 91
0650 627-30405 *Pref ormed Ther nopl astic Paverment Marking (Wrd- Synbol ) 842. 000 271. 000
SF 0. 000 0.00
14. 58000 271. 000 3,951.18
0655 627-30410 *Pref ormed Ther nopl astic Pavenent Marking (Xwal k- St op 1, 854. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 15000 0. 000 0. 00
0660 629-01031 Survey Monurent (Type 3A) 5. 000 0. 000
EACH 0. 000 0. 00
874. 85000 0. 000 0. 00
0665 630-00000  *Fl aggi ng 8, 500. 000 6, 557. 500
HOUR 0. 000 0. 00
26. 73000 6, 557. 500 175, 281. 98
0670 630- 00003 *Uni forned Traffic Control 30. 000 0. 000
HOUR 0. 000 0. 00
78. 98000 0. 000 0. 00
0675 630- 00004 *Traffic Control Vehicle 2.000 0. 000
EACH 0. 000 0. 00
1, 215. 07000 0. 000 0. 00
0680 630- 00007 *Traffic Control Inspection 50. 000 25. 000
DAY 0. 000 0. 00
121. 51000 25. 000 3,037.75
0685 630-00012 *Traffic Control Managenent 325. 000 268. 000
DAY 1. 000 698. 66
698. 66000 269. 000 187, 939. 54
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PON: 18316-BI D ESTI MATE RUN 02/ 02/ 2015
PRQIECT: STA0142- 058 ESTI MATE NO 0011 10: 52: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0690 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 1. 800
EACH 0. 000 0. 00
546. 79000 1. 800 984. 22
0695 630-80335 *Barricade (Type 3 MA) (Tenporary) 40. 000 28. 800
EACH 0. 000 0. 00
72.90000 28. 800 2,099. 52
0700 630-80336 *Barricade (Type 3 MB) (Tenporary) 25. 000 1. 800
EACH 0. 000 0. 00
145. 81000 1. 800 262. 46
0705 630-80341 *Construction Traffic Sign (Panel Size A) 169. 000 152. 100
EACH 0. 000 0. 00
48. 61000 152. 100 7,393.58
0710 630-80342 *Construction Traffic Sign (Panel Size B) 49. 000 44.100
EACH 0. 000 0. 00
85. 05000 44.100 3,750.71
0715 630-80344 *Construction Traffic Sign (Special) 150. 000 135. 000
SF 0. 000 0. 00
17. 01000 135. 000 2,296. 35
0720 630- 80353 *Vertical Panel (Wth Light) (Flashing) 25. 000 3. 600
EACH 0. 000 0. 00
60. 76000 3. 600 218.74
0725 630-80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
1, 215. 07000 3. 600 4,374.25
0730 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 4. 500
Type
yee) EACH 0. 000 0. 00
5,467. 81000 4.500 24,605. 15
0735 630-80360  *Drum Channel i zi ng Device 275. 000 247.500
EACH 0. 000 0. 00
34. 02000 247.500 8,419. 95
0740 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 27.900
EACH 0. 000 0. 00

78. 98000 27.900 2,203.54
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PCN: 18316-BI D ESTI MATE RUN 02/ 02/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0011 10: 52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0745 630-80370 *Concrete Barrier (Tenporary) 560. 000 504. 000
LF 0. 000 0. 00
38. 89000 504. 000 19, 600. 56
0750 630-80380 *Traffic Cone 150. 000 96. 300
EACH 0. 000 0. 00
12. 15000 96. 300 1,170. 05
0755 630-80391 *Channel i zi ng Devi ce (Fixed) 120. 000 108. 000
EACH 0. 000 0. 00
34. 02000 108. 000 3,674.16
0760 630-80393 *Stackabl e Vertical Panels 200. 000 49. 500
EACH 0. 000 0. 00
36. 46000 49. 500 1,804.77
0761 630-85006 Inpact Atten (Sand Fill) (Tenp) 1. 000 0. 900
EACH 0. 000 0. 00
1, 304. 97000 0. 900 1,174. 47
0765 700-70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700-70013 F/ A Concrete Paverment |ncentive 100, 000. 000 29, 546. 580
FA 0. 000 0. 00
1. 00000 29, 546. 580 29, 546. 58
0780 700-70014 F/ A I ncentive Liquidated |Incentive/Disincentive 164, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700- 70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 18316-BI D ESTI MATE RUN 02/ 02/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0011 10: 52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0795 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0805 700- 70082 F/ A Furnish & Install Electrical Service 1, 012. 100 1,012. 100
F A 0. 000 0. 00
1. 00000 1,012. 100 1,012.10
0810 700-70220 F/ A Phone Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0815 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 7,123,256.31% 64,528.44 $ 5, 166, 219. 04
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0820 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 123. 98000 1. 000 26,123.98
0825 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 123. 98000 1. 000 26,123.98
0830 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,187.12000 1. 000 2,187.12
CAT 0400 CURRENT AMI  $ 54,435.08 $ 0.00% 54, 435. 08
CAT NOO500 WATER LI NE
0835 202- 00032 Renoval of Valve 7.000 7.000
EACH 0. 000 0. 00
164. 82000 7.000 1,153. 74
0840 203- 00062 Enbanknent Material (Conplete In Place) (Special) 2, 265. 000 2, 265. 000
CY 0. 000 0. 00
15. 37000 2,265. 000 34,813. 05
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PCN: 18316-BI D ESTI MATE RUN 02/ 02/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0011 10: 52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NOO500 WATER LI NE
0845 206- 00000 Structure Excavation 3, 035. 000 3, 035. 000
CY 0. 000 0. 00
3.53000 3, 035. 000 10, 713. 55
0850 206- 00066 Structure Backfill (Flowable Fly Ash) 259. 000 259. 000
CY 0. 000 0. 00
109. 56000 259. 000 28, 376. 04
0855 250-00210 Solid Waste Di sposal 0. 000 0. 000
CY 0. 000 0. 00
29. 53000 0. 000 0. 00
0860 604-39010 Manhol e Speci al (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,088. 13000 1. 000 4,088. 13
0865 613-00026 *1-1/4 Inch HDPE Conduit (Bored) 816. 000 816. 000
LF 0. 000 0. 00
18. 68000 816. 000 15, 242. 88
0870 619-00002 Water Service 16. 000 16. 000
EACH 0. 000 0. 00
1, 904. 78000 16. 000 30, 476. 48
0875 619-10240 24 Inch Wl ded Steel Pipe 30. 000 30. 000
LF 0. 000 0. 00
345. 98000 30. 000 10, 379. 40
0880 619-10307 *30 I nch Wl ded Steel Pipe (Jacked) 30. 000 30. 000
LF 0. 000 0. 00
1, 149. 81000 30. 000 34, 494. 30
0885 619-50320 4 Inch Plastic Pipe 89. 000 89. 000
LF 0. 000 0. 00
77.17000 89. 000 6, 868. 13
0890 619-50480 6 Inch Plastic Pipe 434. 000 434. 000
LF 0. 000 0. 00
72.26000 434. 000 31, 360. 84
0895 619-50640 8 Inch Plastic Pipe 102. 000 102. 000
LF 0. 000 0. 00
116. 63000 102. 000 11, 896. 26
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PCN: 18316-BI D ESTI MATE RUN 02/ 02/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0011 10: 52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO500 WATER LI NE
0900 619-50800 10 Inch Plastic Pipe 408. 000 408. 000
LF 0. 000 0. 00
136. 36000 408. 000 55, 634. 88
0905 619-51100 14 Inch Plastic Pipe 204. 000 204. 000
LF 0. 000 0. 00
137. 69000 204. 000 28,088. 76
0910 619-51280 16 Inch Plastic Pipe 4, 485. 000 4, 485. 000
LF 0. 000 0. 00
90. 35000 4, 485. 000 405, 219. 75
0915 619- 75000 Cast Iron Val ve Box 28. 000 28. 000
EACH 0. 000 0. 00
342. 22000 28. 000 9, 582. 16
0920 619-75032 4 Inch Gate Valve 1. 000 1. 000
EACH 0. 000 0.00
731. 80000 1. 000 731. 80
0925 619-75048 6 Inch Gate Val ve 4. 000 4.000
EACH 0. 000 0.00
913. 09000 4.000 3, 652. 36
0930 619- 75064 8 Inch Gate Val ve 1. 000 1. 000
EACH 0. 000 0.00
1, 396. 05000 1. 000 1, 396. 05
0935 619-75080 10 Inch Gate Valve 5. 000 5. 000
EACH 0. 000 0.00
2,173. 35000 5. 000 10, 866. 75
0940 619-76124 14 Inch Butterfly Valve 3. 000 3. 000
EACH 0. 000 0.00
5, 889. 49000 3. 000 17, 668. 47
0945 619-76128 16 Inch Butterfly Valve 13. 000 13. 000
EACH 0. 000 0. 00
6, 468. 98000 13. 000 84, 096. 74
0950 619-78048 6 Inch Fire Hydrant 7.000 7.000
EACH 0. 000 0. 00
7,442.58000 7.000 52, 098. 06
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PON: 18316- BI D ESTI MATE RUN 02/ 02/ 2015
PRQIECT: STA0142- 058 ESTI MATE NO 0011 10: 52: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0500 WATER LI NE
0955 623-07008 1 Inch Water Meter 15. 000 15. 000
EACH 0. 000 0.00
1, 082. 38000 15. 000 16, 235. 70
0960 700- 70080 F/ A Furnish & I NSTALL LONERI NG 0. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
0961 203-01549 Punp 19. 000 19. 000
HOUR 0. 000 0. 00
295. 00000 19. 000 5, 605. 00
0962 900- 00007 Added Item (Each)/ 4" Water |ine Lowering 1. 000 1. 000
EACH 0. 000 0. 00
4, 825. 00000 1. 000 4, 825. 00
0963 900- 00007 Added Item (Each)/ 6" Water Line Lowering 4. 000 4. 000
EACH 0. 000 0. 00
5, 425. 00000 4.000 21, 700. 00
0964 900- 00007 Added Item (Each)/ 10" Water Line Lowering 1. 000 1. 000
EACH 0. 000 0. 00
6, 470. 00000 1. 000 6, 470. 00
0965 900- 00007 Added Item (Each)/ 12" Water Line Lowering 0. 000 0. 000
EACH 0. 000 0. 00
8, 280. 00000 0. 000 0. 00
0966 900- 00007 Added Item (Each)/ 14" Water Line Lowering 0. 000 0. 000
EACH 0. 000 0. 00
11, 570. 00000 0. 000 0. 00
0967 900- 00007 Added Item (Each)/ 16" Water Line Lowering 0. 000 0. 000
EACH 0. 000 0. 00
12, 868. 00000 0. 000 0. 00
0968 900- 00007 Added Item (Each)/ 16" T Connection CMD 5 2.000 2.000
EACH 0. 000 0.00
8, 820. 00000 2. 000 17, 640. 00
0969 900- 00007 Added Item (Each)/ 16"x10" Water Line Tee CO 005 1. 000 1. 000
EACH 0. 000 0. 00
4, 650. 00000 1. 000 4, 650. 00
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PCN: 18316-BI D ESTI MATE RUN 02/ 02/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO. 0011 10: 52: 52
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO500 WATER LI NE
0970 900- 00007 Added Item (Each)/ 10"x2" Blow O f Valve 1. 000 1.000
EACH 0. 000 0. 00
1, 325. 00000 1. 000 1, 325. 00
0971 900-00014 Added Item (Lunp Sum)/ Waterline Del ays 1. 000 1. 000
LS 0. 000 0. 00
46, 194. 64000 1. 000 46, 194. 64

CAT 0500 CURRENT AMI $ 1,013,543.92 %

0.00% 1,013,543.92

PRQJIECT TOTAL CURRENT AMI $ 8,191,235.31$

64,528.44 % 6, 234, 198. 04



